
Project No. 35-195 A p r i l M a y J u n e

I-95 Pavement Preservation
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2.5" Mill & 3" Overlay (5.24 mi)                              

Mobilization & Startup        x x x x x   X                    

Mill (12000 sy/night) 476790 S.Y.           X X X   x x x   x x   X X X X   X X X   X X X   X X X   X     

Remove Traffic Counters                             

Surface Patch/Crack Seal            X   x   X   X     X      

Overlay First Lift (1200 tons/night)

23,580 tons PMA S0.25, 

Material for Tack Coat:  

44,560 gal
         X   X x   x x    X     X X    X X   X X   

Overlay Final Lift (1200 tons/night)

54,830 tons PMA S0.5, 

Material for Tack Coat: 

41,310 gal                          X X   X X

Place Traffic Counters                             

Lane Striping                             

Project Clean Up                             

Asphaltic Plug Joints (20 ft/night) DOUBLE CREW                               

  1st SECTION (APPROX. MP 10.67-13.48) - NORTHBOUND 1st SECTION (APPROX. MP 10.67-2.81) -SOUTHBOUND
 

 

  

Project No. 35-195 J u l y A u g u s t S e p t e m b e r

I-95 Pavement Preservation
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02 03 04 05 06 07 08 09 10 11 12 13 14 15

Calendar Days 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80 81 82 83 84 85 86 87 88 89 90 91 92 93 94 95 96 97 98 99 100 101 102 103 104 105 106 107 108 109 110 111 112 113 114 115 116 117 118 119 120 121 122 123 124 125 126 127 128 129 130 131 132 133 134 135 136 137 138 139 140 141 142 143 144 145 146 147 148 149

2.5" Mill & 3" Overlay (5.24 mi)                              

Mobilization & Startup                             

Mill (12000 lf/day) 476790 S.Y.             X   X X X   X X X   X X X X   X X X   X X X   X      

Remove Traffic Counters                 X              

Surface Patch/Crack Seal              X X     X   X   X        

Overlay First Lift (1200 tons/night)

23,580 tons PMA S0.25, 

Material for Tack Coat:  

44,560 gal
             X X   X X   X   X X   x X   X      

Overlay Final Lift (1200 tons/night)

54,830 tons PMA S0.5, 

Material for Tack Coat: 

41,310 gal X X X  X X X X X   X X X X X   X X X X X   X X X X             X X   X X X   X X

Place Traffic Counters                  X X X X            

Lane Striping                             

Project Clean Up                             

Asphaltic Plug Joints (20 ft/night)  DOUBLE CREW          X X X X X   X X X X X                     

 2nd SECTION (APPROX. MP 13.48-15.91) - NORTHBOUND 2nd SECTION (APPROX. MP 13.48-15.91) - SOUTHBOUND
 

Project No. 35-195 O c t o b e r               

I-95 Pavement Preservation
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02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31             

Calendar Days 150 151 152 153 154 155 156 157 158 159 160 161 162 163 164 165 166 167 168 169 170 171 172 173 174 175 176 177 178 179 180 181 182 183 184 185 186 187 188 189 190 191 192 193 194 195               

2.5" Mill & 3" Overlay (5.24 mi)                    

Mobilization & Startup                 

Mill (12000 lf/day) 476790 S.Y.                 

Remove Traffic Counters                  

Surface Patch/Crack Seal                 

Overlay First Lift (1200 tons/night)

23,580 tons PMA S0.25, 

Material for Tack Coat:  

44,560 gal
                  

Overlay Final Lift (1200 tons/night)

54,830 tons PMA S0.5, 

Material for Tack Coat: 

41,310 gal X X x   X x X x X   X x x X x   x X         

Place Traffic Counters                 

Lane Striping         X X X X X   X X X X   x x x x x   x  

Project Clean Up                X X X X X  

Asphaltic Plug Joints (20 ft/night)  DOUBLE CREW  X   X            

                  

                

                

 

Calendar Day Summary LEGEND: *NOTES:
Mobilization & Startup 6  HOLIDAYS  1. Contractor shall install painted pavement markings on each intermediate course of pavement
Mill 40  WEEKENDS and any milled surface at the end of each work day/night.
Traffic Counters 5  WORKING DAYS
Patch/Seal 10  2. Contractor shall utilize two crews in order to complete the installations of the Asphaltic Plug 
Overlay 70 Joints in the time allocated in this chart.
Striping 15
Clean Up 5

Plug Joints (DOUBLE CREW) 67
Total Calendar Days 194
Total Working Days 134
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